COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 13/ 2021

ESTI MATE SUMVARY 15: 59: 46
CONTI D C23018 ESTI MATE NO. 0005 PROG SPEC YR: 2005
PCN: 23018- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 5.0 DAYS TIVE ALLOW 719 WORK DAYS
|- 25 EXPRESS LANES SEGMENT 5 & 6 PERCENT TI ME: 0.70 ORI G TI ME ALLON 719 WORK DAYS
PROJECT NO. NHPP0253- 074
| -25 EXPRESS SEGMENT 5 & 6
NAMVE OF ROAD:
PROJECT COUNTI ES: VELD LARI MER
CONTRACTOR:
RLW SEMA , A Joint Venture PAY PERI OD ENDI NG 06/ 30/ 2021 DATE TI ME STARTED 02/22/2021
9351 Grant Street DATE LET 12/ 21/ 2020 DATE WORK BEGAN 02/ 22/ 2021
Suite 110 DATE AWARDED 01/16/2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/28/2021 DATE ACCEPTED
Thor nt on CO 80229 (801)617-1727 DATE NOTI CE TO PROCEED 02/22/2021
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 107,956, 715. 22 PARTI Cl PATI NG $ 10, 204, 861.55 $ 1,035, 421. 24
AWARD PRQIJECT AMT: $ 99, 743,586.51 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 9. 45% TOTAL EARNI NGS 10, 204, 861. 55 1,035, 421. 24
FUNDS AVAI LABLE: $ 97,751, 853.67 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 10, 204, 861. 55 1,035, 421. 24
TOTAL CLAI VS $ 0.00 RETAI NAGE - 205, 702. 48 -31,062. 64
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 9,999, 159. 07 1, 004, 358. 60
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
ANMOUNT DUE 9,999, 159. 07 1, 004, 358. 60
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 004, 358. 60

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23018-BID ESTI MATE RUN 07/ 13/ 2021
PRQJECT: NHPP0253- 074 ESTI MATE NO 0005 15: 59: 46
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0.520
LS 0. 000 0.00
209, 316. 40000 0.520 108, 844. 53
0010 202-00001 Renoval of Structure (1 RRI GATI ON) 18. 000 0. 000
EACH 0. 000 0. 00
2,295. 78000 0. 000 0. 00
0015 202-00010 Renoval of Tree 164. 000 17. 000
EACH 0. 000 0.00
417. 94000 17. 000 7,104.98
0020 202-00015 Renoval of Headwal | 3. 000 0. 000
EACH 0. 000 0. 00
2,311. 96000 0. 000 0. 00
0025 202-00019 Renoval of Inlet 27.000 0. 000
EACH 1.000 1,293.58
1, 293. 58000 1. 000 1, 293. 58
0030 202-00022 Renoval of Headgate 4.000 0. 000
EACH 0. 000 0. 00
986. 25000 0. 000 0. 00
0035 202-00025 Renoval of Ditch Lining 4,882. 000 1, 115. 000
LF 0. 000 0. 00
7.76000 1, 115. 000 8, 652. 40
0040 202- 00026 Renoval of Slope and Ditch Paving 2,214. 000 0. 000
SY 0. 000 0. 00
14. 16000 0. 000 0. 00
0045 202-00027 Renoval of Riprap 3,572.000 267.000
Sy 0. 000 0.00
22.79000 267.000 6, 084. 93
0050 202-00035 Renoval of Pipe 8, 237. 000 633. 000
LF 94. 000 2,784.28
29. 62000 727.000 21,533. 74
0055 202-00036 Removal of Pipe (Special) (4" AQ) 380. 000 0. 000
LF 0. 000 0. 00

49. 34000 0. 000 0. 00



CONTI D: C23018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23018-BI D ESTI MATE RUNO7/13/2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0005 15: 59: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00036  Renmpval of Pipe (Special) (6" AC) 565. 000 0. 000
LF 0. 000 0. 00
55. 15000 0. 000 0. 00
0065 202-00037 Renoval of End Section 53. 000 5. 000
EACH 2.000 953. 34
476. 67000 7.000 3, 336. 69
0070 202-00090 *Renoval of Delineator 600. 000 151. 000
EACH 31. 000 535. 68
17. 28000 182. 000 3, 144. 96
0075 202-00120 Renoval of Concrete Box Cul vert 338. 000 0. 000
LF 0. 000 0. 00
109. 75000 0. 000 0.00
0080 202-00203 Renoval of Curb and Gutter 3, 488. 000 0. 000
LF 0. 000 0. 00
6. 91000 0. 000 0. 00
0085 202-00210 Renoval of Concrete Pavenent 12, 051. 000 735. 000
SY 0. 000 0. 00
9. 60000 735. 000 7,056. 00
0090 202-00220  *Renpval of Asphalt Mat 163, 412. 000 14, 419. 000
SY 17, 837. 000 184,612. 95
10. 35000 32, 256. 000 333, 849. 60
0095 202-00222 *Renoval of Detour Pavenent 56, 410. 000 0. 000
5% 0. 000 0. 00
5.21000 0. 000 0.00
0100 202-00240  *Renpval of Asphalt Mat (Pl aning) 125, 676. 000 0. 000
SY 0. 000 0. 00
1. 27000 0. 000 0. 00
0105 202-00248 *Renoval of Runble Strips 7,047.000 5, 047. 000
LF 0. 000 0. 00
7.01000 5, 047. 000 35, 379. 47
0110 202-00250 *Renoval of Pavenent Marking 72,500. 000 4,922. 000
SF 600. 000 756. 00

1. 26000 5,522. 000 6,957.72



CONTI D: C23018
PCN: 23018-BI D
PRQIECT NHPP0253- 074
REF | TEM | TEM
NO. NO. DESCRI PTI ON

CAT NO0200 ROADWAY
0115 202-00500 Renoval of Portions of Present Structure
0120 202-00720 *Rermoval of Closed Crcuit Canera
0125 202-00810 *Renmoval of Ground Sign
0130 202-00823 *Rermoval of Dynam ¢ Message Sign
0135 202-00827 *Renmoval of Pull Box
0140 202-00828 *Rermoval of Traffic Signal Equi pment
0145 202-01000 *Renpoval of Fence
0150 202-01130 *Rermoval of CGuardrail Type 3
0155 202-01170 Renoval of Guardrail Type 7
0160 202-01200 *Rermoval of Tensioned Cable Barrier
0165 202-01300 *Renpoval of End Anchorage

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
9, 178. 44000
1. 000
EACH
80. 07000
200. 000
EACH
164. 12000
1. 000
EACH
2, 629. 99000
2.000
EACH
189. 05000
1. 000
LS
16, 235. 87000
16, 095. 000
LF
0. 76000
13, 351. 000
LF
2.99000
413. 000
LF
14. 98000
22, 797. 000
LF
4. 31000
39. 000
EACH

244. 42000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

15. 000
18. 000
33. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3, 954. 000
3, 433. 000
7,387.000

1, 538. 000
1, 051. 000
2,589. 000

0. 000
0. 000
0. 000

6, 827. 000
0. 000
6, 827. 000

6. 000
2.000
8. 000

Page 4

ESTI MATE RUNO07/ 13/ 2021

2,954

2,609

3,142

488.

.00

.00

16

.00

.00

.00

08

49

.00

.00

84

15: 59: 46

AMOUNT

5, 415

5,614

7,741,

29, 424

1, 955

.00

.00

96

.00

.00

.00

12

11

.00

37

36



CONTI D: C23018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23018-BI D ESTI MATE RUNO7/13/2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0005 15: 59: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 202-04006 O ean Cul vert 66. 000 0. 000
HOUR 0. 000 0. 00
420. 42000 0. 000 0. 00
0175 202-05150 Sandbl asti ng 260, 513. 000 0. 000
SF 0. 000 0. 00
1. 10000 0. 000 0.00
0180 203-00014  Unclassified Excavation (River Bottom Material Salvage 630. 000 40. 000
and R
cY 0. 000 0. 00
53. 82000 40. 000 2,152.80
0185 203- 00060 Enbanknment Material (Conplete In Place) 647, 333. 000 104, 660. 000
cY 26, 772.000 369, 989. 04
13. 82000 131, 432. 000 1, 816, 390. 24
0190 203-00066 Embanknent Material (Conplete In Place) (R40) 178, 012. 000 189. 000
cY 0. 000 0. 00
30. 01000 189. 000 5,671. 89
0195 203-01100 Proof Rolling 200. 000 2.000
HOUR 0. 500 64. 00
127. 99000 2.500 319.98
0200 203-01500 Bl ading 200. 000 0. 000
HOUR 0. 000 0. 00
213. 81000 0. 000 0. 00
0205 203-01510 Backhoe 200. 000 0. 000
HOUR 0. 000 0. 00
223. 47000 0. 000 0.00
0210 203-01550  Dozing 200. 000 0. 000
HOUR 0. 000 0. 00
260. 56000 0. 000 0. 00
0215 203-01594 Conbi nati on Loader 200. 000 0. 000
HOUR 0. 000 0. 00
164. 49000 0. 000 0.00
0220 203-01597  *Pot hol i ng 200. 000 92. 500
HOUR 20. 000 6, 058. 40

302. 92000 112. 500 34, 078. 50



CONTI D: C23018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 23018-BI D ESTI MATE RUNO7/13/2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0005 15: 59: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 203-02330 Labor er 200. 000 21.000
HOUR 0. 000 0.00
52. 29000 21. 000 1, 098. 09
0230 206- 00066 *Structure Backfill (Flowable Fly Ash) 353. 000 0. 000
(&% 0. 000 0.00
169. 97000 0. 000 0.00
0235 207-00205 Topsoi | 138, 488. 000 0. 000
cY 0. 000 0.00
6. 79000 0. 000 0.00
0240 207-00210 St ockpi | e Topsoi | 138, 488. 000 25,113. 000
[e'% 0. 000 0.00
5. 48000 25, 113. 000 137, 619. 24
0245 207-00305 Wet | and Topsoi | 1, 130. 000 26. 000
cY 0. 000 0.00
16. 35000 26. 000 425.10
0250 207-00310 St ockpil e Wetl and Topsoi | 1, 130. 000 200. 000
cY 0. 000 0.00
13. 46000 200. 000 2,692. 00
0255 208-00002 *Erosion Log Type 1 (12 Inch) 118, 905. 000 3, 128. 000
LF 290. 000 1, 455. 80
5. 02000 3, 418. 000 17, 158. 36
0260 208-00013 *Erosi on Log Type 1 (20 Inch) 1, 000. 000 0. 000
LF 80. 000 569. 60
7.12000 80. 000 569. 60
0265 208- 00020 *Silt Fence 29, 555. 000 9, 367. 000
LF 819. 000 900. 90
1.10000 10, 186. 000 11, 204. 60
0270 208-00021 *Silt Fence (Reinforced) 500. 000 16. 000
LF 0. 000 0.00
3. 30000 16. 000 52. 80
0275 208-00035 *Aggregate Bag 2, 450. 000 413. 000
LF 348. 000 1,513. 80

4. 35000 761. 000 3,310.35



CONTI D

ROADWAY

CAT NO0200

0280 208-00041

0285

208- 00045

0290

208- 00046

0295

208- 00051

0300

208- 00058

0305

208- 00070

0310

208- 00071

0315

208- 00075

0320

208- 00103

0325

208- 00105

0330 208-00106

C23018

NHPP0253- 074

23018-BID

| TEM
DESCRI PTI ON
Rock Check Dam
Concrete Washout Structure

Pre-fabricated Concrete Washout Structure (Type 1)

*Storm Drain Inlet

Protection (Type 1)

StormDrain Inlet Protection (Type |) (204 Inch)

Vehi cl e Tracki ng Pad

Mai nt enance Aggregate (Vehicle Tracki ng Pad)

Pre-fabricated Vehicle Tracki ng Pad

of Sedi nent

Renoval

and Di sposal (Labor)

Renoval and Disposal of Sediment (Equipnent)

*Sweepi ng (Sedi nent Renoval)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
101. 000
EACH
584. 50000
15. 000
EACH
1, 297. 76000
8. 000
EACH
4, 858. 50000
430. 000
LF
4. 69000
19. 000
EACH
523. 97000
30. 000
EACH
3, 189. 88000
2, 250. 000
cy
104. 66000
5. 000
EACH
20, 042. 59000
200. 000
HOUR
52. 29000
200. 000
HOUR
167. 63000
200. 000
HOUR

208. 56000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

6. 000
0. 000
6. 000

1. 000
0. 000
1.000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 000
1. 000
2.000

27.000
13. 000
40. 000

5. 000
0. 000
5. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

27.500
0. 000
27.500
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ESTI MATE RUNO07/ 13/ 2021

3,189

1,360

.00

.00

.00

.00

.00

88

58

.00

.00

.00

.00

15: 59: 46

AMOUNT

3,507

1,297

9,717

6, 379

4,186

100, 212

5,735

00

76

00

.00

.00

76

40

95

.00

.00

40



CONTI D: C23018

PCN: 23018-BI D

PRQIECT NHPP0253- 074

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0335 208-00200 Er osi on Control Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

1.000
LS
1, 196, 448. 86000

0340 208-00300 Tenporary Berns 2, 000. 000
LF
3. 72000
0345 208-00400 \Water Control 1. 000
LS
398, 165. 73000
0350 210-00475 *Reset Closed Circuit Television Pole 1. 000
EACH
2,585.51000
0355 210-00805 Reset Overhead Sign Structure 7.000
EACH
26, 750. 00000
0360 210-00810 *Reset Ground Sign 22.000
EACH
941. 51000
0365 210-00815 Reset Sign Panel 3. 000
EACH
267.50000
0370 210-00855 *Reset Traffic Signal Controller Cabinet 1. 000
EACH
2, 635. 55000
0375 212-00006 *Seeding (Native) 151. 000
ACRE
672. 89000
0380 212-00009 *Seedi ng (Tenporary) 25. 000
ACRE
441. 24000
0385 212-00022 *Seedi ng (R parian) 0. 400
ACRE

2,487. 48000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0.120
0. 000
0.120

1, 367. 000
0. 000
1, 367. 000

0.225
0. 000
0.225

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 000
1.500
2.500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 140
0. 000
0. 140

0. 000
0. 000
0. 000

0. 050
0. 000
0. 050
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ESTI MATE RUNO07/ 13/ 2021

1, 412

.00

.00

.00

.00

.00

27

.00

.00

.00

.00

.00

15: 59: 46

AMOUNT

143, 573

5, 085

89, 587

2,353

94

124.

86

24

29

.00

.00

78

.00

.00

20

.00

37



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0390 212-00028

0395

212-00032

0400

213-00003

0405

213-00012

0410

213- 00061

0415

213- 00150

0420

214- 00005

0425

214-00201

0430

214-01011

0435

216- 00201

0440 217-00020

C23018

23018-BID
NHPP0253- 074

| TEM
DESCRI PTI ON

*Seedi ng (Wt | ands)

* Soi

Condi ti oni ng

*Mil ching (Weed Free)

*Spray-on Mil ch Bl anket

*Mil ch Tackifier

*Bonded Fi ber Matrix

*Landscape Mai ntenance (24 Month)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

0. 700
ACRE
4,191. 76000

151. 900
ACRE
2,371. 64000

116. 800
ACRE
584. 64000

10. 000
ACRE
3,474. 74000

23,370. 000
LB
2.26000

50. 000
ACRE
2,151. 03000

1. 000

84, 662. 37000

Deci duous Tree (Tubeling) 5. 000
EACH
107. 00000
*Live Brush Mattress 225.000
LF
71. 70000
*Soil Retention Bl anket (Straw Coconut) (Biodegradable 121, 240. 000
d ass
Sy
2.15000
*Her bi ci de Treat nent 200. 000
HOUR

218. 41000

QrY TH'S PERI OD
QTY TO DATE

914.

. 030
. 000
. 030

. 190
. 000
. 190

. 000
. 000
. 000

. 300
. 000
. 300

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
914.

000

. 500
. 000
. 500

Page 9

ESTI MATE RUNO07/ 13/ 2021

2,034

.00

.00

.00

.00

00

.00

.00

.00

.00

.00

.00

15: 59: 46

AMOUNT

125.

450.

1, 042.

3,842

12,619

1, 965.

41, 825

75

61

.00

42

00

.00

.00

.00

20

10

52



CONTI D

ROADWAY

CAT NO0200

0445 218-00000

0450

240- 00000

0455

240- 00010

0460

240- 00200

0465

250- 00010

0470

250- 00204

0475

304- 06007

0480

304- 08002

0485

304- 09102

0490

403- 00720

0495 403-34741

C23018

NHPP0253- 074

23018-BID

| TEM
DESCRI PTI ON

*Noxi ous Weed Managenent

*W1dlife Biologist

Renpval of Nests

*Bat House

*Envi r onnent al

Heal th and Safety Managenent

* Materials Managenent Plan

Aggregat e Base Course (Cl ass 6)

Aggr egat e Base Course (Shoul der Material)

Aggregat e Base Course (Recycled Asphalt Pavenent)

*Hot M x Asphalt (Patching) (Asphalt)

*Hot M x Asphalt (Gading SX) (75) (PG 64-22)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
5, 890. 51000
150. 000
HOUR
77. 22000
80. 000
HOUR
238. 74000
2.000
EACH
1, 158. 25000
1. 000
LS
2, 868. 04000
1. 000
LS
2, 868. 04000
73, 816. 000
cy
37. 54000
982. 000
cy
199. 31000
936. 570
cy
29. 25000
2, 134. 300
TON
221. 99000
72, 823. 000
TON

82.10000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0.500
0. 000
0. 500

93. 000
8. 000
101. 000

5.500
0. 000
5. 500

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1. 000

0. 000
17.710
17.710

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

106. 020
69. 830
175. 850

0. 000
0. 000
0. 000

Page 10

ESTI MATE RUN 07/ 13/ 2021

617

664.

15, 501.

.00

.00

.00

.00

.00

.00

.00

56

.00

15: 59: 46

AMOUNT

2,945

7,799

1, 313

2,868

2,868

664.

39, 036

26

22

07

.00

04

04

83

.00

.00

94

.00



CONTI D: C23018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 23018-BI D ESTI MATE RUNO7/13/ 2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0005 15: 59: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 403-34751 *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 8, 969. 000 0. 000
TON 0. 000 0. 00
91. 66000 0. 000 0. 00
0505 409-06000 *Surfacing (macro style) 249, 989. 000 0. 000
SY 0. 000 0. 00
0. 61000 0. 000 0. 00
0510 412-00000  Furnish Concrete Pavenent 1, 833. 000 0. 000
cY 0. 000 0. 00
130. 36000 0. 000 0. 00
0515 412-00600 *Concrete Pavenent (6 Inch) 88. 000 0. 000
SY 0. 000 0. 00
52. 14000 0. 000 0. 00
0520 412-00800 *Concrete Pavenent (8 Inch) 371, 037. 000 0. 000
SY 0. 000 0.00
47.01000 0. 000 0. 00
0525 412-00801 *Concrete Pavement (8 Inch) (Special) 1,131. 000 0. 000
SY 0. 000 0. 00
89. 08000 0. 000 0. 00
0530 412-02000 *Concrete Safety Edge 61, 731. 000 0. 000
LF 0. 000 0. 00
4.01000 0. 000 0. 00
0535 420-00102  Geotextile (Erosion Control) (Class 1) 23, 841. 000 694. 500
SY 983. 500 2,242.38
2.28000 1,678. 000 3,825.84
0540 501-00000 Steel Sheet Piling (Type I) 825. 000 0. 000
SF 0. 000 0.00
81. 62000 0. 000 0. 00
0545 503-00018 *Drilled Shaft (18 Inch) 35. 000 0. 000
LF 0. 000 0. 00
145. 26000 0. 000 0. 00
0550 503-00024 *Drilled Shaft (24 Inch) 37.000 0. 000
LF 0. 000 0. 00

318. 05000 0. 000 0. 00



CONTI D: C23018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 23018-BI D ESTI MATE RUNO7/13/ 2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0005 15: 59: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 503-00036  *Drilled Shaft (36 Inch) 186. 000 0. 000
LF 0. 000 0.00
386. 38000 0. 000 0. 00
0560 503-00042 *Drilled Shaft (42 Inch) 52. 000 0. 000
LF 0. 000 0.00
364. 25000 0. 000 0. 00
0565 503-00048 *Drilled Shaft (48 Inch) 108. 000 0. 000
LF 0. 000 0.00
728. 22000 0. 000 0. 00
0570 503-00054 *Drilled Shaft (54 Inch) 348. 000 0. 000
LF 0. 000 0.00
761. 87000 0. 000 0. 00
0575 503-00066 *Drilled Shaft (66 Inch) 50. 000 0. 000
LF 0. 000 0.00
890. 76000 0. 000 0. 00
0580 506-00012 Riprap (Special) (36 | NCH 120. 000 0. 000
EACH 0. 000 0.00
565. 30000 0. 000 0. 00
0585 506-00012 Riprap (Special) (42 INCH 49. 000 0. 000
EACH 0. 000 0.00
688. 71000 0. 000 0. 00
0590 506-00209 Riprap (9 Inch) 8, 541. 000 33. 000
cy 5.500 450. 95
81. 99000 38. 500 3, 156. 62
0595 506-00212 Riprap (12 Inch) 643. 000 0. 000
cy 0. 000 0.00
98. 00000 0. 000 0. 00
0600 506-00224 Ri prap (24 Inch) 3, 458. 000 0. 000
Ccy 654. 810 79, 480. 84
121. 38000 654. 810 79, 480. 84
0605 506-00424  Soil Riprap (24 Inch) 914. 000 0. 000
cy 0. 000 0.00

147. 92000 0. 000 0. 00



CONTI D: C23018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 23018-BI D ESTI MATE RUNO7/13/ 2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0005 15: 59: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0610 506-00700 Voi d-Filled Riprap 2,123. 000 0. 000
cY 0. 000 0. 00
185. 30000 0. 000 0. 00
0615 507-00100 Concrete Slope and Ditch Paving (Reinforced) 39. 000 0. 000
cY 0. 000 0. 00
1, 402. 60000 0. 000 0. 00
0620 507-00725 *Sl ope and Ditch Paving (Special) (MOW STRIP) 20, 500. 000 0. 000
LF 0. 000 0. 00
32.51000 0. 000 0. 00
0625 515-00400 Concrete Seal er (DTR COMFORT WALL) 1, 540. 000 0. 000
SY 0. 000 0. 00
9. 43000 0. 000 0. 00
0630 601-01000 Concrete Class B 145. 000 0. 000
cY 0. 000 0.00
880. 90000 0. 000 0. 00
0635 601- 04550 Concrete Class G (COVFORT WALL) 773.000 0. 000
cY 0. 000 0. 00
506. 89000 0. 000 0. 00
0640 601-40400 Structural Concrete Stain (COVFORT WALL) 1, 184. 000 0. 000
Sy 0. 000 0. 00
9. 43000 0. 000 0. 00
0645 602- 00000 *Rei nforcing Steel 16, 974. 000 0. 000
LB 0. 000 0. 00
1. 06000 0. 000 0. 00
0650 602-00020 *Reinforcing Steel (Epoxy Coated) (COVFORT WALL) 139, 520. 000 0. 000
LB 0. 000 0.00
2. 86000 0. 000 0. 00
0655 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 6. 000 0. 000
LF 6. 000 3,138. 24
523. 04000 6. 000 3,138.24
0660 603-05024 24 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00

1, 491. 62000 0. 000 0. 00



CONTI D: C23018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 23018-BI D ESTI MATE RUNO7/13/ 2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0005 15: 59: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0665 603-05030 30 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00
1, 698. 69000 0. 000 0.00
0670 603-05036 36 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 1. 000 3, 566. 45
3, 566. 45000 1. 000 3, 566. 45
0675 603-30015 15 Inch Steel End Section 1. 000 0. 000
EACH 0. 000 0. 00
404. 44000 0. 000 0.00
0680 603-50015 15 Inch Plastic Pipe 1, 459. 000 0. 000
LF 0. 000 0.00
72.03000 0. 000 0. 00
0685 603-50018 18 Inch Plastic Pipe 73.000 0. 000
LF 0. 000 0. 00
136. 29000 0. 000 0.00
0690 603-71206  12x6 Foot Concrete Box Cul vert (Precast) 223. 000 0. 000
LF 0. 000 0.00
1, 450. 61000 0. 000 0. 00
0695 604-00305 Inlet Type C (5 Foot) 19. 000 0. 000
EACH 3. 000 13,872.99
4, 624. 33000 3.000 13,872.99
0700 604-00310 Inlet Type C (10 Foot) 8. 000 0. 000
EACH 0. 000 0.00
5, 839. 87000 0. 000 0. 00
0705 604- 00505 Inlet Type D (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5,571. 28000 0. 000 0.00
0710 604-00510 Inlet Type D (10 Foot) 1. 000 0. 000
EACH 0. 000 0.00
5, 865. 79000 0. 000 0. 00
0715 604-19105 Inlet Type R L 5 (5 Foot) 6. 000 0. 000
EACH 0. 000 0. 00

7,720.86000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0720 604-19110

0725

604- 19205

0730

604- 19210

0735

604- 25005

0740

604- 25010

0745

604-30010

0750

604- 30015

0755

606- 00301

0760

606- 00910

0765

606- 01340

0770 606-01370

C23018

23018-BID
NHPP0253- 074

| TEM
DESCRI PTI ON

Inlet Type R L 5 (10 Foot)

Inlet Type R L 10 (5 Foot)

Inlet Type R L 10 (10 Foot)

*Vane Grate Inlet (5 Foot)

Vane Grate Inlet (10 Foot)

Manhol e Sl ab Base (10 Foot)

Manhol e Sl ab Base (15 Foot)

*Quardrail

Type 3 (6-3 Post Spacing)

Guardrai |

Type 9 (Style CA)

*End Anchorage Type 3D

*Transition Type 3G

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

4.000

8, 556. 37000

6. 000

10, 318. 53000

2.000

13, 098. 13000

2.000
EACH
10, 395. 44000

1. 000
EACH
11, 852. 48000

11. 000
EACH
5, 873. 91000
4.000
EACH
6, 569. 59000
33, 674.000
LF
21.19000
2, 348. 030
LF
157. 51000
32. 000
EACH
945. 08000
31. 000
EACH

2,340. 97000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 000
2.000
3. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 15

ESTI MATE RUN 07/ 13/ 2021

11, 747

.00

.00

.00

.00

.00

82

.00

.00

.00

.00

.00

15: 59: 46

AMOUNT

17, 621.

.00

.00

.00

.00

.00

73

.00

.00

.00

.00

.00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0775 606-01380

0780

606- 02003

0785

606- 02005

0790

606- 20014

0795

606- 21010

0800

607- 00005

0805

607-00010

0810

607-11200

0815

607-11525

0820

607-55110

0825 607-60117

C23018

23018-BID
NHPP0253- 074

| TEM
DESCRI PTI ON

*Transition Type 3H

*End Anchorage (Nonfl ared)

*End Anchorage (Fl ared)

*Tensi oned Cable Barrier (TL-4)

*End Anchorage (Tensioned Cable Barrier)

*End Post

*Cor ner

and Line Brace Post

*Fence Conbination Wre Wth Metal

Post s

*Fence (Plastic)

*Safety Rai

(Cabl e)

*16 Foot Gate (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
13. 000
EACH
1, 070. 00000
27.000
EACH
2, 840. 66000
25. 000
EACH
3, 036. 19000
18, 664. 000
LF
15. 20000
50. 000
EACH
2, 924. 85000
24.000
EACH
158. 43000
56. 000
EACH
244. 58000
25, 475. 470
LF
2. 66000
13, 500. 000
LF
3. 58000
195. 000
LF
38. 72000
2.000
EACH

635. 48000

QrY TH'S PERI OD
QTY TO DATE

1,349
450.
1,799

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000
000
000

. 000
. 000
. 000

. 000
. 000
. 000

Page 16

ESTI MATE RUN 07/ 13/ 2021

489.

1, 901.

1,611.

.00

.00

.00

.00

.00

.00

90

00

.00

.00

15: 59: 46

AMOUNT

489.

1, 901.

6, 440

.00

.00

.00

.00

.00

.00

16

90

42

.00

.00



CONTI D: C23018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 23018-BI D ESTI MATE RUNO7/13/ 2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0005 15: 59: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0830 607-60120 *20 Foot Cate 2.000 0. 000
EACH 0. 000 0. 00
668. 08000 0. 000 0. 00
0835 608- 00000 *Concrete Sidewal k 4,662. 000 0. 000
SY 0. 000 0. 00
53. 10000 0. 000 0. 00
0840 608-00010 *Concrete Curb Ranp 805. 000 0. 000
SY 0. 000 0. 00
146. 66000 0. 000 0. 00
0845 609-20010 *Curb Type 2 (Section B) 584. 000 0. 000
LF 0. 000 0. 00
27.68000 0. 000 0. 00
0850 609-21010 *Curb and GQutter Type 2 (Section |-B) 3, 689. 000 0. 000
LF 0. 000 0.00
25. 02000 0. 000 0. 00
0855 609-21020 *Curb and CGutter Type 2 (Section II-B) 12, 586. 440 0. 000
LF 0. 000 0. 00
28. 34000 0. 000 0. 00
0860 609-21021 *Curb and CGutter Type 2 (Section II-M 427. 000 0. 000
LF 0. 000 0. 00
55. 21000 0. 000 0. 00
0865 609-21900 *Curb and Gutter Type 2 (Special) 792. 000 0. 000
LF 0. 000 0. 00
44. 83000 0. 000 0. 00
0870 609-60011 Curb Type 6 (Section M 10, 582. 000 0. 000
LF 0. 000 0.00
12. 84000 0. 000 0. 00
0875 610-00020  Median Cover Material (Patterned Concrete) 2,131.500 0. 000
SF 0. 000 0. 00
9. 83000 0. 000 0. 00
0880 610-00055  Median Cover Material (Stone) 15, 625. 160 0. 000
SF 0. 000 0. 00

2.80000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0885 612-00111

0890

612-00112

0895

612-00113

0900

612- 00260

0905

612-00270

0910

613- 00206

0915

613- 00306

0920

613- 01100

0925

613-01200

0930

613- 01300

0935 613-07004

C23018

23018-BID
NHPP0253- 074

| TEM
DESCRI PTI ON

*Del i neator (Drivable)(Type 1)

*Del i neator (Drivable)(Type Il)

*Del i neator (Drivable)(Type II1)

*Locati on Marker (Fiber Optic)(Done)

*Location Marker (Utility)(Flat Slat)

*2 Inch Electrical

Condui t (Bor ed)

*3 Inch Electrical

Condui t ( Bored)

*1 Inch Electrical

Conduit (Plastic)

*2 Inch Electrical

Condui t (Plastic)

*3 Inch Electrical

Conduit (Plastic)

*Type Four Pull Box

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
496. 000
EACH
39. 95000
221. 000
EACH
44. 27000
101. 000
EACH
47.51000
20. 000
EACH
72. 28000
2.000
EACH
94. 52000
5, 630. 000
LF
18. 91000
7, 420. 000
LF
26. 13000
2, 495. 000
LF
13. 34000
37, 090. 000
LF
15. 01000
335. 000
LF
25. 57000
12. 000
EACH

1, 406. 74000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 18

ESTI MATE RUN 07/ 13/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15: 59: 46

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0940

0945

0950

0955

0960

0965

0970

0975

0980

0985

0990

613- 07005

613- 07011

613-07023

613- 07040

613- 10000

613-13000

613-13014

613-34120

613- 34300

613- 34302

613- 34400

C23018

23018-BID
NHPP0253- 074

| TEM
DESCRI PTI ON

ROADWAY

*Type Five Pull Box

*Pul | Box (11"x18"x12")
*Pul | Box (24"x36"x24")
*Pul | Box (30"x48"x24")
*Wring

*Lum naire (LED) (Special)

*Lumi naire (LED) (14,000 Lunens)

*Li ght Standard Metal (12 Foot)

*Li ght Standard Metal (30 Foot)

*Li ght Standard Metal (30 Foot) (2 Arm

*Li ght Standard Metal (40 Foot)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

2.000

2,124.01000

3. 000

822. 92000

15. 000
EACH
2,224.09000

4.000
EACH
2, 796. 80000

1. 000
LS
270, 227. 22000

79. 000

EACH
700. 59000
65. 000

EACH
3, 547. 42000
5. 000

EACH
1, 506. 83000
34. 000

EACH
1, 873. 79000
15. 000

EACH
1, 896. 04000
71.000

EACH

2,835. 71000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 19

ESTI MATE RUN 07/ 13/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15: 59: 46

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0995 613-40000

1000 613-40010

1005 613-50100

1010 613-50105

1015 613-50106

1020 613-50127

1025 613-50210

1030 613-60700

1035 614-00011

1040 614-00012

1045 614-00013

C23018

23018-BID
NHPP0253- 074

| TEM
DESCRI PTI ON

*Concrete Foundati on Pad

*Li ght Standard Foundati on

*Li ghting Control Center

ighting Contro nter (Pedesta y
*Li ghti Co I Ce Ped I Onl

*Lighting Control Center (Special)

*Local Control Station

*Tenporary Lighting

*Tr oubl eshooti ng

*Sign Panel (Class |)

*Sign Panel (Class Il)

*Sign Panel (Class I11)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

21. 000

705. 98000

126. 000
EACH
1, 384. 49000

20. 000
EACH
5, 665. 87000

2.000
EACH
14, 840. 26000

1. 000
EACH
25,577. 06000

4.000
EACH
1, 873. 79000
1. 000
LS

114, 279. 42000

60. 000
HOUR
205. 73000
965. 580
SF
27. 00000
3, 145. 000
SF
28. 08000
7,051. 250
SF

30. 23000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 07/ 13/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15: 59: 46

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C23018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 23018-BI D ESTI MATE RUNO7/13/ 2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0005 15: 59: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1050 614-00612 *Steel Sign Post (W6x12) 29. 000 0. 000
LF 0. 000 0. 00
46. 43000 0. 000 0. 00
1055 614-00615 *Steel Sign Post (W 6x15) 189. 600 0. 000
LF 0. 000 0. 00
51. 83000 0. 000 0. 00
1060 614-00818 *Steel Sign Post (W8x18) 408. 700 0. 000
LF 0. 000 0. 00
56. 14000 0. 000 0. 00
1065 614-00821 *Steel Sign Post (W 8x21) 113. 900 0. 000
LF 0. 000 0. 00
59. 39000 0. 000 0. 00
1070 614-01022 *Steel Sign Post (W 10x22) 250. 900 0. 000
LF 0. 000 0.00
68. 02000 0. 000 0. 00
1075 614-01026 *Steel Sign Post (W 10x26) 140. 000 0. 000
LF 0. 000 0. 00
72.34000 0. 000 0. 00
1080 614-01512  *Steel Sign Support (2-1nch Round)(Post) 805. 000 0. 000
LF 0. 000 0. 00
8. 63000 0. 000 0. 00
1085 614-01522 *Steel Sign Support (2-1nch Round) (Socket) 78. 000 0. 000
EACH 0. 000 0. 00
129. 57000 0. 000 0. 00
1090 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 2,227.000 0. 000
LF 0. 000 0.00
20. 51000 0. 000 0. 00
1095 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 198. 500 0. 000
EACH 0. 000 0. 00
358. 47000 0. 000 0. 00
1100 614-01582  *Steel Sign Support (2-1/2 Inch Round)(Post and 80. 000 0. 000
Sl i pbase)
LF 0. 000 0. 00

132. 81000 0. 000 0. 00



CONTI D: C23018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 23018-BI D ESTI MATE RUNO7/13/ 2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0005 15: 59: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1105 614-01585  *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 461. 000 0. 000
LF 0. 000 0. 00
27.00000 0. 000 0. 00
1110 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 34. 000 0. 000
80) (Sl i pbase)
EACH 0. 000 0. 00
390. 86000 0. 000 0. 00
1115 614-03001 *Concrete Footing (Type 1) 2.000 0. 000
EACH 0. 000 0. 00
1, 826. 89000 0. 000 0. 00
1120 614-03002 *Concrete Footing (Type 2) 12. 000 0. 000
EACH 0. 000 0. 00
1, 838. 76000 0. 000 0. 00
1125 614-03003 *Concrete Footing (Type 3) 22.000 0. 000
EACH 0. 000 0. 00
1, 962. 93000 0. 000 0. 00
1130 614-03004 *Concrete Footing (Type 4) 6. 000 0. 000
EACH 0. 000 0. 00
2,064. 43000 0. 000 0. 00
1135 614-03005 *Concrete Footing (Type 5) 12. 000 0. 000
EACH 0. 000 0. 00
2,714.41000 0. 000 0. 00
1140 614-03006 *Concrete Footing (Type 6) 6. 000 0. 000
EACH 0. 000 0. 00
2,911. 99000 0. 000 0. 00
1145 614-10115 *Dynam ¢ Message Sign (Col or LED)(Overhead) 2.000 0. 000
EACH 0. 000 0. 00
144, 649. 45000 0. 000 0. 00
1150 614-10147 *Variabl e Message Sign LED (Overhead) 7.000 0. 000
EACH 0. 000 0. 00
22,179. 76000 0. 000 0. 00
1155 614-31800  *Monotube Overhead Sign Cantilever (18 Inch Dianeter) 3.000 0. 000
EACH 0. 000 0. 00

30, 957. 66000 0. 000 0. 00



CONTI D: C23018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 23

PCN: 23018-BI D ESTI MATE RUNO7/13/ 2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0005 15: 59: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1160 614-32000  *Monotube Overhead Sign Cantilever (20 Inch Dianeter) 4. 000 0. 000
EACH 0. 000 0. 00
30, 336. 82000 0. 000 0. 00
1165 614-32400  *Monotube Overhead Sign Cantilever (24 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00
38, 441. 18000 0. 000 0. 00
1170 614-33600  *Mbpnot ube Overhead Sign Cantilever (36 Inch Dianeter) 6. 000 0. 000
EACH 0. 000 0. 00
71, 243. 00000 0. 000 0. 00
1175 614-33600  *Monot ube Overhead Sign Cantilever (36 Inch Dianeter) 2. 000 0. 000
EACH 0. 000 0. 00
71, 243. 00000 0. 000 0. 00
1180 614-42000 *Monot ube Overhead Sign Bridge (20 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0.00
74, 694. 85000 0. 000 0. 00
1185 614-42400 *Monot ube Overhead Sign Bridge (24 Inch Dianeter) 2.000 0. 000
EACH 0. 000 0. 00
93, 915. 99000 0. 000 0. 00
1190 614-43000 *Monot ube Overhead Sign Bridge (30 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00
173, 088. 44000 0. 000 0. 00
1195 614-70024 *1310nm SFP Optic Modul e 11. 000 0. 000
EACH 0. 000 0. 00
505. 98000 0. 000 0. 00
1200 614-70028 *CWDM SFP Optic Mdul e 23. 000 0. 000
EACH 0. 000 0.00
1, 306. 65000 0. 000 0. 00
1205 614-70030 *Optical Attenuator 34.000 0. 000
EACH 0. 000 0. 00
103. 42000 0. 000 0. 00
1210 614-70032 *Optical Filter 28. 000 0. 000
EACH 0. 000 0. 00

806. 23000 0. 000 0. 00
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PCN: 23018-BI D ESTI MATE RUNO7/13/ 2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0005 15: 59: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1215 614-70150 *Pedestrian Signal Face (16) (Countdown) 12. 000 0. 000
EACH 0. 000 0. 00
556. 03000 0. 000 0. 00
1220 614-70336 *Traffic Signal Face (12-12-12) 24.000 0. 000
EACH 0. 000 0. 00
811. 80000 0. 000 0.00
1225 614-72830 *Communi cati ons Cabi net 10. 000 0. 000
EACH 0. 000 0. 00
11, 804. 37000 0. 000 0. 00
1230 614-72832 *Communi cati ons Cabinet (Type 2) 1. 000 0. 000
EACH 0. 000 0. 00
13, 294. 51000 0. 000 0.00
1235 614-72855 *Traffic Signal Controller Cabinet 2.000 0. 000
EACH 0. 000 0. 00
34, 757. 00000 0. 000 0. 00
1240 614-72860  *Pedestrian Push Button 12. 000 0. 000
EACH 0. 000 0. 00
189. 05000 0. 000 0.00
1245 614-72863 *Pedestrian Push Button Post Assenbly 3. 000 0. 000
EACH 0. 000 0. 00
1, 056. 44000 0. 000 0. 00
1250 614-72864 *Fire Preenption Unit 8. 000 0. 000
EACH 0. 000 0. 00
2,424.26000 0. 000 0.00
1255 614-72887 *M crowave Vehicle Radar Detector 5. 000 0. 000
EACH 0. 000 0. 00
13, 043. 19000 0. 000 0. 00
1260 614-72896 *Intersection Detection System (Canera)(lnstall Only) 2.000 0. 000
EACH 0. 000 0. 00
10, 700. 00000 0. 000 0.00
1265 614-80000 *Fl ashi ng Beacon 1. 000 0. 000
EACH 0. 000 0. 00

5, 350. 00000 0. 000 0. 00
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PCN: 23018-BI D ESTI MATE RUNO7/13/ 2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0005 15: 59: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1270 614-80385 Runble Strip 54,912. 000 0. 000
LF 0. 000 0. 00
0. 43000 0. 000 0. 00
1275 614-81125 *Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm 4.000 0. 000
EACH 0. 000 0. 00
13, 116. 58000 0. 000 0.00
1280 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0. 00
13, 806. 05000 0. 000 0. 00
1285 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
15, 396. 27000 0. 000 0.00
1290 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
16, 235. 87000 0. 000 0. 00
1295 614-84000 *Traffic Signal Pedestal Pole Steel 7.000 0. 000
EACH 0. 000 0. 00
839. 60000 0. 000 0. 00
1300 614-86737 *Surface Sensor 1. 000 0. 000
EACH 0. 000 0. 00
64, 498. 67000 0. 000 0. 00
1305 614-86800 *Uni nterrupted Power Supply 8. 000 0. 000
EACH 0. 000 0. 00
11, 509. 68000 0. 000 0.00
1310 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 10, 675. 000 0. 000
LF 0. 000 0. 00
8. 45000 0. 000 0. 00
1315 614-87024  *Fiber Optic Ternination Panel (24 Fiber) 10. 000 0. 000
EACH 0. 000 0. 00
939. 68000 0. 000 0. 00
1320 614-87320 *Closed Circuit Television 4.000 0. 000
EACH 0. 000 0. 00

4,781. 80000 0. 000 0. 00
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PCN: 23018-BI D ESTI MATE RUNO7/13/ 2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0005 15: 59: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1325 614-87333 *Closed Circuit Television Canmera (Traffic 2.000 0. 000
Surveil |l ance)
EACH 0. 000 0.00
4,781. 80000 0. 000 0. 00
1330 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
13, 233. 35000 0. 000 0.00
1335 614-87364 *Closed Circuit Television Pole with Lowering Device 2.000 0. 000
50 Fee
( EACH 0. 000 0.00
7,584.16000 0. 000 0. 00
1340 614-87402 *Breakaway Tapered | TS Pole Steel (40 Feet) 3. 000 0. 000
EACH 0. 000 0. 00
3,842.12000 0. 000 0.00
1345 614-87692 *Ethernet Switch Type || 12. 000 0. 000
EACH 0. 000 0.00
6, 950. 29000 0. 000 0. 00
1350 615-00030 Enbanknent Protector Type 3 33. 000 0. 000
EACH 0. 000 0. 00
1,277.71000 0. 000 0. 00
1351 619-10247 24 In Weld Steel Pipe (J) 100. 000 0. 000
LF 0. 000 0.00
583. 41000 0. 000 0. 00
1355 621- 00450 *Det our Pavenent (TYPE 1) 35, 275. 000 5, 491. 000
5% 0. 000 0. 00
47.13000 5, 491. 000 258, 790. 83
1360 621-00450  *Detour Pavement (TYPE 2) 11, 496. 000 689. 000
Sy 0. 000 0.00
30. 67000 689. 000 21,131. 63
1365 621-00450 *Det our Pavenent (TYPE 3) 2,789.000 0. 000
SY 0. 000 0. 00
42. 45000 0. 000 0. 00
1366 621-00451 Det our Pavenent 100. 000 51.410
TON 0. 000 0.00

81. 41000 51. 410 4,185. 29
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PCN: 23018-BI D ESTI MATE RUNO7/13/ 2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0005 15: 59: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1370 623-00602 2 Inch Plastic Pipe (Irrigation/Sleeve) 718. 000 0. 000
LF 0. 000 0. 00
15. 10000 0. 000 0. 00
1375 623-00606 6 Inch Plastic Pipe (Irrigation/Sleeve) 718. 000 0. 000
LF 0. 000 0. 00
19. 08000 0. 000 0. 00
1380 624-20300 Detour Drainage Pipe (Cl ass 0) 4,802. 000 1, 726. 000
LF 105. 000 6, 783. 00
64. 60000 1, 831. 000 118, 282. 60

1385 624-29013 12 Inch Drai nage Pipe (Class 9) (Conplete In Place) 29. 000 0. 000
LF 0. 000 0. 00
181. 17000 0. 000 0. 00
1390 624-29019 18 Inch Drainage Pipe (Class 9) (Conplete In Place) 4, 043. 000 589. 000
LF 89. 000 7,981.52
89. 68000 678. 000 60, 803. 04
1395 624-29025 24 Inch Drainage Pipe (Class 9) (Conplete In Place) 1, 893. 000 352. 500
LF 201. 000 25,492. 83
126. 83000 553. 500 70, 200. 41
1400 624-29031 30 Inch Drainage Pipe (Class 9) (Conplete In Place) 983. 000 0. 000
LF 489. 000 62, 968. 53
128. 77000 489. 000 62, 968. 53
1405 624-29037 36 Inch Drainage Pipe (Cass 9) (Conplete In Place) 652. 000 0. 000
LF 0. 000 0. 00
213. 27000 0. 000 0. 00
1410 624-29049 48 Inch Drainage Pipe (Class 9) (Conplete In Place) 396. 000 0. 000
LF 0. 000 0. 00
238. 42000 0. 000 0. 00
1415 624-29061 60 Inch Drainage Pipe (Class 9) (Conplete In Place) 439. 000 0. 000
LF 0. 000 0. 00
343. 90000 0. 000 0. 00
1420 624-49019 18 Inch Equival ent Drainage Pipe Elliptical (C ass 9) 31.000 0. 000
Co
(Comp LF 0. 000 0. 00

142. 29000 0. 000 0. 00



CONTI D: C23018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 28

PCN: 23018-BI D ESTI MATE RUNO7/13/ 2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0005 15: 59: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1425 624-49025 24 Inch Equival ent Drainage Pipe Elliptical (Cass 9) 141. 000 0. 000
Conpl
(Corp LF 0. 000 0. 00
134. 07000 0. 000 0. 00
1430 625-00000 Construction Surveying 1. 000 0.120
LS 0. 000 0. 00
1, 048, 101. 17000 0.120 125,772. 14
1435 626-00100  *Mobilization (w thout Autopay) 1. 000 0. 250
LS 0. 000 0. 00
7,042,174. 59000 0. 250 1, 760, 543. 65
1440 626-00100  Mbbilization (without Autopay) (OVERHEAD) 1. 000 0. 150
LS 0. 000 0. 00
10, 583, 789. 89000 0. 150 1,587, 568. 48
1445 626-01111  *Public Informati on Management (Tier |) 726. 000 80. 000
DAY 10. 000 909. 50
90. 95000 90. 000 8, 185. 50
1450 627-00008 *Modi fi ed Epoxy Pavenent Marking 1, 743. 000 0. 000
GAL 0. 000 0. 00
101. 99000 0. 000 0. 00
1455 627-00013 *Paverent Marking Paint (H gh Build) 5, 180. 000 222.070
GAL 35. 000 1,904.70
54. 42000 257.070 13,989. 75
1460 627-01010 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 1,183. 000 0. 000
SF 0. 000 0. 00
17. 42000 0. 000 0. 00
1465 627-01011 *Preformed Plastic Pavenment Marking (Contrast)(lnlaid) 16, 203. 000 0. 000
SF 0. 000 0.00
21. 22000 0. 000 0. 00
1470 627-30323 *Preformed Pl astic Pavement Marking (Wrd-Synbol)(Type 1, 648. 000 0. 000
1)(In
)( SF 0. 000 0. 00
45. 07000 0. 000 0. 00
1475 627-30328 *Preformed Plastic Pavenment Marking (XWal k- St op 2,022. 000 0. 000
Li ne) (Type |
SF 0. 000 0. 00

17. 49000 0. 000 0. 00
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PCN: 23018-BI D ESTI MATE RUNO7/13/ 2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0005 15: 59: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1480 630-00000  *Flagging 10, 000. 000 3, 064. 250
HOUR 708. 000 21,537. 36
30. 42000 3,772.250 114, 751. 85
1485 630- 00007 *Traffic Control Inspection 240. 000 22.000
DAY 0. 000 0. 00
162. 94000 22.000 3,584. 68
1490 630-00015 *Uniformed Traffic Control Coordination 150. 000 7.750
HOUR 1.000 54.31
54. 31000 8. 750 475.21
1495 630-00017 *Traffic Control Management (Special) 900. 000 127.000
DAY 22.000 16, 729. 02
760. 41000 149. 000 113, 301.09
1500 630-00030 *Courtesy Patrol 0. 000 0. 000
DAY 0. 000 0.00
535. 00000 0. 000 0. 00
1501 900- 00005 Added Item (Day)/ Courtesy Patrol 786. 000 63. 750
DAY 10. 000 5, 350. 00
535. 00000 73.750 39, 456. 25
1505 630-00040 *Traffic Incident Management Plan Devel opnent 1. 000 0. 000
LS 0. 000 0. 00
2,715. 73000 0. 000 0. 00
1510 630-00041 *Traffic Incident Managenent Plan |nplenentation 36. 000 0. 000
MON 0. 000 0. 00
651. 78000 0. 000 0. 00
1515 630-80001  *Fl ashi ng Beacon (Portabl e) 25. 000 0. 000
EACH 0. 000 0.00
651. 78000 0. 000 0. 00
1520 630- 80336 *Barricade (Type 3 MB) (Tenporary) 20. 000 0. 000
EACH 0. 000 0. 00
217. 26000 0. 000 0. 00
1525 630- 80337 *Barricade (Type 3 MC) (Tenporary) 6. 000 0. 000
EACH 0. 000 0. 00

325. 89000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

1530 630-80341

1535

630- 80342

1540

630- 80343

1545

630- 80344

1550

630- 80350

1555

630- 80355

1560

630- 80358

1565

630- 80360

1570

630- 80364

1575

630- 80367

1580 630-80370

C23018
23018-BID
NHPP0253- 074

*Construction

*Construction

*Construction

*Construction

*Vertical

Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

*Portabl e Message Sign Panel

Type)

*Drum Channel i zi ng Device

*Portable Traffic Speed Monitor

ESTI MATE NO 0005

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
Traffic Sign (Panel Size A) 257. 000
EACH
86. 91000
Traffic Sign (Panel Size B) 187. 000
EACH
108. 63000
Traffic Sign (Panel Size C 15. 000
EACH
119. 50000
Traffic Sign (Special) 1, 000. 000
SF
16. 30000
500. 000
EACH
32. 59000
2.000
EACH
8, 690. 36000
*Advance Warning Fl ashing or Sequencing Arrow Panel (C 4.000
EACH
48. 89000
300. 000
EACH
48. 89000
*Drum Channel i zi ng Device (Wth Light) (Steady Burn) 200. 000
EACH
59. 75000
2.000
EACH
5, 431. 47000
70,575. 000

Barrier (Tenporary)

LF
49. 55000

QrY TH'S PERI OD
QTY TO DATE

73.
. 000
73.

47.

24.

70.

28, 854
2,484,
31,338

500

500

500

. 000
47.

500

. 000
. 000
. 000

000

. 000
24.

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
70.

000

. 000
. 000
. 000

. 000
. 000
. 000

000
000
000
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123, 082

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

20

15: 59: 46

AMOUNT

6, 387

5,159

391.

48.

3,422

1, 552, 797

89

93

.00

20

.00

.00

89

30

.00

.00

90



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

1585 630-80378

1590

630- 80380

1595

630- 85006

1600

630- 85010

1605

630- 85041

1610

630- 86810

1615

632- 00000

1620

700- 70010

1625

700- 70012

1630

700-70013

1635 700-70016

C23018

NHPP0253- 074

23018-BID

| TEM
DESCRI PTI ON

d are Screen (Tenporary)

*Traffic Cone

*| npact Attenuator (Sand Filled Plastic Barrel)

(Tenporary)

*| mpact Attenuator (Tenporary)

*Mbbi | e Attenuator

*Traffic Signal

(Tenpor ary)

Ni ght Work Lighting

F/ A M nor

Contract Revisions

I ncentive

F/ A Asphal t Pavenent

I ncentive

F/ A Concrete Pavenent

F/ A Fuel Cost Adjustnent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

29, 500. 000
LF
20. 28000

500. 000

13. 03000

6. 000

5,129. 78000

38. 000
EACH
7, 060. 91000

200. 000

706. 09000

3. 000
EACH
131, 221. 48000

1. 000
LS
170, 293. 18000

1, 290, 000. 000
F A
1. 00000

270, 635. 000

1. 00000

838, 382. 000
F A
1. 00000

442, 767.000

1. 00000

QrY TH'S PERI OD
QTY TO DATE

92.
12.
104

31, 239
9, 245.
40, 485

. 000
. 000
. 000

. 000
. 000
. 000

. 500
. 000
. 500

. 000
. 500
. 500

000
000
000

. 000
. 000
. 000

. 297
. 000
. 297

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

980
260
240
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3,530

8,473

9, 245

.00

.00

.00

46

08

.00

.00

.00

.00

.00

26

15: 59: 46

AMOUNT

16, 345

2,564

31,774

73,433

50, 577

40, 485

68

.00

89

10

36

.00

07

.00

.00

.00

24
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PCN: 23018-BI D ESTI MATE RUNO7/13/ 2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0005 15: 59: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1640 700-70018 F/ A Roadway Snoothness Incentive 400, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
1645 700- 70019 F/ A Asphalt Cenent Cost Adjustnent 707, 146. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1650 700-70023 *F/ A On- The-Job Trai nee 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
1655 700- 70035 F/ A (42-1NCH WATERLI NE WARRANTY) 150, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1660 700-70035 F/ A (ELECTRI C SERVI CE) 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
1665 700- 70035 F/ A (FI ELD LABORATORY EQUI PMVENT) 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1670 700- 70155 F/ A Pavenent Surface Course Mintenance 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
1675 700- 70589 F/ A Environmental Health & Safety Managenent 10, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1680 700-70594 F/ A DRB Standing Conmittee 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
1685 700- 71000 CMEC Overrun Pool 2,611, 140. 000 52, 956. 740
F A 7,955. 850 7,955. 85
1. 00000 60, 912. 590 60, 912. 59

CAT 0200 CURRENT AMI $03,986, 777.03$ 1,025,962.17 $ 9, 459, 140. 24
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PCN: 23018-BI D ESTI MATE RUNO7/13/ 2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0005 15: 59: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

1690 202-00400 Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0.00
116, 586. 02000 1. 000 116, 586. 02
1691 700- 70034 F/ A NB LTR Pi er Cap Footing Renoval 54, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1695 202-00405 Rernoval of Piling 14. 000 14. 000
EACH 0. 000 0. 00
2,242. 73000 14. 000 31, 398. 22
1700 202-05150 Sandbl asti ng 415. 000 0. 000
SF 0. 000 0.00
1.10000 0. 000 0. 00
1705 206-00000  Structure Excavation 605. 000 605. 000
cY 0. 000 0.00
14. 87000 605. 000 8, 996. 35
1710 206-00065 Structure Backfill (FlowFill) 20. 000 20. 000
cY 0. 000 0.00
241. 43000 20. 000 4,828. 60
1715 206- 00100 Structure Backfill (Cass 1) 795. 000 500. 000
cY 0. 000 0.00
43. 44000 500. 000 21, 720. 00
1720 206- 00200 Structure Backfill (dass 2) 50. 000 0. 000
cY 0. 000 0.00
32. 46000 0. 000 0. 00
1725 206-00360  Mechanical Reinforcement of Soil 770. 000 428. 000
cY 0. 000 0.00
20. 03000 428. 000 8,572. 84
1730 403-34871 *Hot M x Asphalt (Grading SX) (100) (PG 76-28) 263. 000 0. 000
TON 0. 000 0.00
127. 75000 0. 000 0. 00
1735 408-01100 Joi nt Seal ant 124. 000 0. 000
LF 0. 000 0. 00

17. 92000 0. 000 0. 00



CONTI D:

STRUCTURES

CAT NO0300

1740 502-00100

1745

502- 00460

1750

502- 00500

1755

502- 02010

1760

502- 11274

1765

503- 00042

1770

503- 00310

1775

515- 00120

1780

518- 00000

1785

601- 03000

1790 601- 04550

C23018

23018-BID
NHPP0253- 074

| TEM
DESCRI PTI ON

*Drilling Hole to Facilitate Pile Driving

Pile Tip

Conpl et e Joi nt

Penetration (CIJP) Splice

Dynanmic Pile Test

St eel

Piling (HP 12x74)

*Drilled Shaft

(42 I nch)

Crosshol e Sonic Logging Testing

*Wat er proofi ng (Menbrane)

Seal er

Bri dge Conpression Joint

Concrete Class D

Concrete Class G

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
737. 000
LF
34. 20000
14. 000
EACH
227. 95000
0. 000
EACH
1, 297. 79000
2.000
EACH
2, 568. 00000
807. 000
LF
104. 42000
413. 610
LF
364. 25000
5. 000
EACH
3, 156. 50000
1, 594. 000
%
16. 54000
130. 000
LF
125. 87000
127. 000
cy
501. 88000
453. 100
cy

1, 001. 80000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

737.000
0. 000
737.000

14. 000
0. 000
14.000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

807. 000
0. 000
807. 000

413.610
0. 000
413.610

5. 000
0. 000
5. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

171. 300
0. 000
171. 300
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15: 59: 46

AMOUNT

25, 205.

3, 191.

5, 136.

84, 266.

150, 657.

15, 782.

171, 608.

40

30

.00

00

94

44

50

.00

.00

.00

34
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C23018 COLORADO DEPARTMENT OF TRANSPORTATI ON

23018-BID
NHPP0253- 074

| TEM
DESCRI PTI ON

Page 35
ESTI MATE RUNO07/13/ 2021

CAT NO0300

1795 601- 40400

1800 602-00020

1805 603-50015

1810 604-25000

1815 606-01402

1820 606-01407

1825 606-11035

1830 613-00200

1835 618-01992

CAT NO0301

1840 206-00000

STRUCTURES

Structural Concrete Stain

*Rei nforcing Steel (Epoxy Coated)

15 Inch Plastic Pipe

Vane Grate Inlet Special

Transition Type BR10B-GR3

Transition Type BR9- GR3

*Bridge Rail Type 10 MASH

*2 Inch Electrical Conduit

Prestressed Concrete Box (Depth Less Than 32 Inches)

Wall's

Structure Excavation

ESTI MATE NG 0005 15: 59: 46
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
755. 000 0. 000
sy 0. 000 0. 00
9. 43000 0. 000 0. 00
179, 105. 000 51, 320. 000
LB 0. 000 0. 00
1. 21000 51, 320. 000 62, 097. 20
16. 000 0. 000
LF 0. 000 0. 00
72. 03000 0. 000 0. 00
1.000 0. 000
EACH 1.000 9, 459. 07
9, 459. 07000 1. 000 9, 459. 07
4.000 0. 000
EACH 0. 000 0. 00
3, 867. 20000 0. 000 0. 00
9. 000 0. 000
EACH 0. 000 0. 00
3, 745. 00000 0. 000 0. 00
460. 000 0. 000
LF 0. 000 0. 00
291. 50000 0. 000 0. 00
480. 000 0. 000
LF 0. 000 0. 00
22. 25000 0. 000 0. 00
11, 686. 000 0. 000
SF 0. 000 0. 00
58. 81000 0. 000 0. 00
CAT 0300  CURRENT AMI $ 2,263,934.41$ 9,459.07$ 719, 506. 22
4, 200. 000 0. 000
oy 0. 000 0. 00
14. 87000 0. 000 0. 00
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PCN: 23018-BI D ESTI MATE RUNO7/13/ 2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0005 15: 59: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 Walls

1845 206-00050  Structure Backfill (Special) 1, 235. 000 0. 000
cY 0. 000 0. 00
67.16000 0. 000 0. 00
1850 206-00100 Structure Backfill (Cass 1) 9, 815. 000 0. 000
cY 0. 000 0. 00
43. 44000 0. 000 0. 00
1855 206- 00200 Structure Backfill (C ass 2) 1, 020. 000 0. 000
cY 0. 000 0. 00
32. 46000 0. 000 0. 00
1860 206- 00360 Mechani cal Rei nforcement of Soil 3, 441. 000 0. 000
cY 0. 000 0. 00
20. 03000 0. 000 0. 00
1865 420-00000 Geonenbr ane 2,090. 000 0. 000
Sy 0. 000 0.00
14. 52000 0. 000 0. 00
1870 504- 04420 Precast Panel Facing 6, 625. 000 0. 000
SF 0. 000 0. 00
45. 48000 0. 000 0. 00
1875 601- 03050 Concrete Class D (Wall) 182. 000 0. 000
cY 0. 000 0. 00
983. 61000 0. 000 0. 00
1880 601-40400  Structural Concrete Stain 1,107. 000 0. 000
SY 0. 000 0. 00
9. 43000 0. 000 0. 00
1885 602-00000 *Rei nforcing Steel 11, 365. 000 0. 000
LB 0. 000 0.00
1. 06000 0. 000 0. 00
1890 602-00020 *Reinforcing Steel (Epoxy Coated) 10, 270. 000 0. 000
LB 0. 000 0. 00

1.21000 0. 000 0.00
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ESTI MATE RUNO07/13/ 2021

CAT NO0301

1895 607-55110

CAT NO0400

1900 620-00012

1905 620-00020

CAT NO1300

1910 304-06007

walls

Saf ety Rail (Cable)

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Laboratory (C ass 2)

Sanitary Facility

Water Quality

Aggr egat e Base Course (C ass 6)

1915 507-00100 Concrete Slope and Ditch Paving (Reinforced)
1920 601-01000 Concrete Class B

1925 602- 00000 *Rei nforcing Steel

1930 604-00310 Inlet Type C (10 Foot)

1935 604- 00505 Inlet Type D (5 Foot)

1940 604-19105 Inlet Type R L 5 (5 Foot)

ESTI MATE NO 0005 15: 59: 46
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
UNI TS QrY TO DATE PERI OD ANDUNT
UNIT PRI CE
614. 000 0. 000
LF 0. 000 0. 00
38. 72000 0. 000 0. 00
CAT 0301 CURRENT AMI $ 1,243,148.14$% 0.00% 0. 00
1.000 0. 000
EACH 0. 000 0. 00
9, 722. 56000 0. 000 0. 00
12. 000 7.000
EACH 0. 000 0. 00
3, 745. 00000 7.000 26, 215. 00
CAT 0400 CURRENT AMT $ 54,662.56 $ 0.00% 26, 215. 00
80. 000 0. 000
cY 0. 000 0. 00
37. 54000 0. 000 0. 00
7.000 0. 000
cY 0. 000 0. 00
1, 402. 60000 0. 000 0. 00
41. 000 0. 000
cY 0. 000 0. 00
880. 90000 0. 000 0. 00
10, 250. 000 0. 000
LB 0. 000 0. 00
1. 06000 0. 000 0. 00
1. 000 0. 000
EACH 0. 000 0. 00
5, 839. 87000 0. 000 0. 00
3. 000 0. 000
EACH 0. 000 0. 00
5, 571. 28000 0. 000 0. 00
4.000 0. 000
EACH 0. 000 0. 00
7,720. 86000 0. 000 0. 00
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PCN: 23018-BI D ESTI MATE RUNO7/13/ 2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0005 15: 59: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO1300 Water Quality

1945 604-19110 Inlet Type R L 5 (10 Foot) 3. 000 0. 000
EACH 0. 000 0.00
8, 556. 37000 0. 000 0. 00
1950 604-20000 Qutlet Structure 1. 000 0. 000
EACH 0. 000 0. 00
34, 294. 73000 0. 000 0.00
1955 604- 30010 Manhol e Sl ab Base (10 Foot) 3. 000 0. 000
EACH 0. 000 0.00
5, 873. 91000 0. 000 0. 00

1960 624-29019 18 Inch Drai nage Pipe (Class 9) (Conplete In Place) 590. 000 0. 000
LF 0. 000 0. 00
89. 68000 0. 000 0. 00
1965 624-29025 24 Inch Drainage Pipe (Class 9) (Conplete In Place) 220. 000 0. 000
LF 0. 000 0. 00
126. 83000 0. 000 0. 00
1970 624-29031 30 Inch Drainage Pipe (Class 9) (Conplete In Place) 642. 000 0. 000
LF 0. 000 0. 00
128. 77000 0. 000 0. 00
1975 624-29049 48 Inch Drainage Pipe (Class 9) (Conplete In Place) 226. 000 0. 000
LF 0. 000 0. 00
238. 42000 0. 000 0. 00
CAT 1300 CURRENT AMT $ 408,193.08 % 0.00% 0. 00

PRQJECT TOTAL CURRENT AMI $07, 956, 715.22$ 1, 035, 421. 24 $10, 204, 861. 46



